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Course
: SAP PROJECT SYSTEMS
Type
: Instructor-led training

Duration
: 60 hours
TOPIC
CONTENT
INTRODUCTION

· ERP OVERVIEW

· VARIOUS ERP PACKAGES

· SAP

· MERITS OF SAP WITH OTHER ERP PACKAGES

· SAP R/3 ARCHITECTURE

SYSTEM LANDSCAPES

· SYSTEM LANDSCAPE

· SINGLE SYSTEM LANDSCAPE

· TWO SYSTEM LANDSCAPE

· THREE SYSTEM LANDSCAPE

· TYPES OF STANDARD CLIENTS

· CLIENT STRATEGY

SAP NETWEAVER OVERVIEW

· IMPORTANCE OF NETWEAVER

· ARCHITECTURE OF NETWEAVER

PROJECT SYSTEM

· IMPORTANCE OF PROJECT SYSTEM

· PROJECT TYPES

· PLANNING TYPES

· STRUCTURES

     

STRUCTURES

· PROJECT DEFINITION

· WORK BREAK DOWN STRUCTURE

· WBS ELEMENTS

· NETWORK HEADER

· NETWORKS

· SUB NETWORKS

· ACTIVITY

· ACTIVITY ELEMENT

· PROJECT BUILDER

· PROJECT PLANNING BOARD

· MILESTONES

· STRUCTURAL PLANNING

 

VERSIONS

· IMPORTANCE OF VERSIONS

· SIMULATION VERSION

· PROJECT VERSION

· CONTROLLING VERSION

 

COST AND REVENUE PLANNING

· IMPORTANCE OF COST PLANNING

· EASY COST PLANNING

· DETAILED COST PLANNING

· OVERALL COST PLANNING

· UNIT COST PLANNING

· NETWORK COST PLANNING

· REVENUE PLANNING

BUDGETING

· IMPORTANCE OF BUDGETING

· TOLERANCE LIMIT

· COMMITMENTS

 

MATERIAL PLANNING

· IMPORTANCE OF MATERIAL  PLANNING

· PROCUREMENT

· ORDER MANAGEMENT

· CONFIRMATION

DATE PLANNING AND SCHEDULING

· IMPORTANCE OF DATE PLANNING AND SCHEDULING

RESOURCE PLANNING

· IMPORTANCE OF RESOURCE PLANNING

· INTERNAL PROCESSING

· EXTERNAL PROCESSING

 

ACTUAL DATES AND CONFIRMATION

· ACTUAL DATES

· CONFIRMATIONS

PROJECT END CLOSING

· PROJECT PERIOD CLOSING

REPORTING

· IMPORTANCE OF REPORTING

· STRUCTURAL INFORMATION SYSTEM

· CONTROLLING INFORMATION SYSTEM

· PROGRESSIVE ANALYSIS

· EXECUTIVE INFORMATION SYSTEM

· BW INFORMATION SYSTEM

 

INTEGRATIONS

· IMPORTANCE OF PROJECT SYTEM INTEGRATION WITH OTHER MODULES

 

 

 




